

BaseMap Update Completed Miles Summary

April-07

	HSS Initial Run Miles	% HSS Initial Run Miles	HSS Initial Run Miles	% HSS Initial Run Miles	Non HSS Initial Run Miles	% Non HSS Initial Run Miles	Non HSS Initial Run Miles	% Non HSS Initial Run Miles	Statewide Initial Run Miles	% Statewide Initial Run Miles	Statewide Initial Run Miles	% Statewide Initial Run Miles
Mo/Yr	Collected	Collected	Processed	Processed	Collected	Collected	Processed	Processed	Collected	Collected	Processed	Processed
May-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	168.44	2.4%	0.00	0.0%	168.44	1.2%
Jun-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	1,245.08	17.6%	0.00	0.0%	1,245.08	8.8%
Jul-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	126.72	1.8%	0.00	0.0%	126.72	0.9%
Aug-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	51.08	0.7%	0.00	0.0%	51.08	0.4%
Sep-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	185.08	2.6%	0.00	0.0%	185.08	1.3%
Oct-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	211.96	3.0%	0.00	0.0%	211.96	1.5%
Nov-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	180.68	2.6%	0.00	0.0%	180.68	1.3%
Dec-06	0.00	0.0%	0.00	0.0%	0.00	0.0%	152.66	2.2%	0.00	0.0%	152.66	1.1%
Jan-07	0.00	0.0%	0.00	0.0%	0.00	0.0%	157.24	2.2%	0.00	0.0%	157.24	1.1%
Feb-07	0.00	0.0%	0.00	0.0%	0.00	0.0%	135.40	1.9%	0.00	0.0%	135.40	1.0%
Mar-07	0.00	0.0%	0.00	0.0%	0.00	0.0%	321.56	4.6%	0.00	0.0%	321.56	2.3%
May-07	0.00	0.0%	0.00	0.0%	0.00	0.0%	379.61	5.4%	0.00	0.0%	379.61	2.7%
TOTAL	7,063.24	100.0%	7,063.24	100.0%	7,058.24	100.0%	7,058.24	100.0%	14,121.48	100.0%	14,121.48	100.0%

Notes:

235 complete (fully edited) routes are available at this time.
Currently, **100%** of the State Highways (mainline) have been collected and **100%** have been processed.

Remaining Miles to Collect:
HSS Initial Run Miles: 0.00
Non HSS Initial Run Miles: 0.00

Remaining Miles to Process:
HSS Initial Run Miles: 0.00
Non HSS Initial Run Miles: 0.00

HSS - Highways of Statewide Significance

